

Community Efforts in Sedgwick County

	Effort	Projected Timeline														(Lead) and Partners & Stakeholders
		2023		2024				2025				2026				
		Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
State Behavioral Health Hospital	Oversight committee appointed through Governor's Executive Order															(KDADS & Sedgwick County) Regional CMHCs, community hospitals, law enforcement, education
	Design work															
	Site selection; construction vendor selection															
	Construction (completion 2025)															
Project Hope	Create 2 Care Coordination Teams															(City of Wichita) Law enforcement, Continuum of Care, Workforce Alliance, Goodwill, Healthcore, IACP, SafeNite, US State's Attorney's Office-District of Kansas, Breakthrough Club
City of Wichita Home ARP 24/7 Homelessness Center	Site selection															(City of Wichita)
	Begin construction (completion TBD)															
BioMed School	Construction (completion Fall 2026)															(Wichita State, University of Kansas) Sedgwick County, City of Wichita
COMCARE Community Crisis Center	Expanded Community Crisis Center															(Sedgwick County) Continued collaboration with BioMed School